
 15 YEAR IMPLEMENTATION PLAN

Project ID Phase Project Name Project Type Project Description Engineering 
Year

Construction 
Year

P-1 I Marietta Street/Howell Mill Road 
Streetscape

Streetscape - 
Primary

Sidewalks, street furniture, street lighting, curbs, ramps, and street trees.  From 
Simpson Avenue to Huff Road. 2007 2008

P-2 I Northside Drive Streetscape Streetscape - 
Primary

Sidewalks, street furniture, street lighting, curbs, ramps, and street trees.  From 
Simpson to Bishop. 2009 2010

P-3 I
Donald Lee Hollowell Parkway 
Streetscape

Streetscape - 
Primary

Sidewalks, street furniture, street lighting, curbs, ramps, and street trees from 
Northside Drive to Marietta Boulevard 2009 2010

P-4 II Means Street Streetscape Streetscape - 
Secondary

New sidewalks and street lighting along the length of Means Street, from Ponders 
Avenue to Marietta Street. 2010 2011

P-5 II

Knight Park/Howell Station 
Sidewalks

Streetscape - 
Secondary

New sidewalks along both sides of Rice Street from Marietta Boulevard to W. 
Marietta Street.  New sidewalks on one side of Herndon Street (from W. Marietta to 
dead end), Tilden Street (from W. Marietta to dead end), Church Street (from Rice to 
Herndon), Niles Avenue (from Herndon to Marietta Boulevard), Warfield Street (from 
Tilden to Marietta Boulevard).

2013 2014

P-6 II Brady Street Streetscape Streetscape - 
Secondary

New sidewalks and street lighting along both sides of Brady Street.  From W. 
Marietta Street to Howell Mill. 2010 2011

P-7 II West Marietta Street Streetscape - 
Secondary

New sidewalks and street lighting along both sides of West Marietta Street from 
Howell Mill to intersection with Marietta Boulevard 2010 2011

P-8 II 10th Street Streetscape - 
Secondary

New sidewalks and street lighting along both sides of 10th Street from Northside 
Drive west to dead end. 2011 2012

P-9 II 8th Street Streetscape - 
Secondary

New sidewalks and street lighting along both sides of 8th Street from Northside Drive 
west to Brady. 2011 2012

P-10 II

Blandtown Sidewalks Streetscape - 
Secondary

New sidewalks along one side of Fairmont Street (from Huff Road north to dead 
end), Booth Avenue (from Huff Road north to dead end), English Street (from Huff 
Road north to dead end), and Boyd Avenue (from Huff Road north to dead end) 2011 2012

P-11 II
Jefferson Street Sidewalks Streetscape - 

Secondary
New sidewalks and street lighting along both sides of Jefferson Street from Echo 
Street to Marietta Boulevard. 2011 2012

P-12 II Huff Road Streetscape Streetscape - 
Secondary

Acquiring right of way and grading for sidewalks for full length of Huff Road (from 
Howell Mill to Marietta Boulevard).  Curbs, ramps, and street furniture. 2010 2011

P-13 II
English Avenue North - GWCC 
Greenway

Greenway Remove existing rail bridges, clear overgrowth, and grading to level greenway.  Build 
a concrete multi-use path with entrances, boundary fences, lighting, and signs.  From
Lowery Boulevard southeast to Northside Drive.

2012 2013

P-14 III Lowery Streetscape Streetscape - 
Primary

Sidewalks, street furniture, street lighting, curbs, ramps, and street trees.  From DLH 
to W. Marietta Street. 2010 2011

P-15 III North Avenue Streetscape Streetscape - 
Secondary

Sidewalks, curbs, ramps, and street lighting along both sides of North Avenue east of
Northside Drive to Luckie Street. 2014 2015

P-16 III Marietta Boulevard Streetscape Streetscape - 
Secondary

Sidewalks, curbs, ramps, from DLH to Thomas Street. 2014 2015

P-17 III Beltline Greenway Greenway Concrete multi-use path with lighting and signs.  From Maddox Park to Howell Mill 
north of Hemphill Waterworks. 2013 2014

P-18 III Marietta Boulevard Greenway Greenway Acquire land on the east or west side of Marietta Blvd for future greenway, from 
Maddox Park to Elaine Avenue. 2015 2016

P-19 III Ga. Power E-W Greenway Greenway Negotiate with Georgia Power to permit the development of a greenway north of 
Culpepper, between Ellsworth and the rail line. 2016 2017

Pedestrian and Bike
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 15 YEAR IMPLEMENTATION PLAN

Project ID Phase Project Name

P-1 I Marietta Street/Howell Mill Road 
Streetscape

P-2 I Northside Drive Streetscape

P-3 I
Donald Lee Hollowell Parkway 
Streetscape

P-4 II Means Street Streetscape

P-5 II

Knight Park/Howell Station 
Sidewalks

P-6 II Brady Street Streetscape

P-7 II West Marietta Street

P-8 II 10th Street

P-9 II 8th Street

P-10 II

Blandtown Sidewalks

P-11 II
Jefferson Street Sidewalks

P-12 II Huff Road Streetscape

P-13 II
English Avenue North - GWCC 
Greenway

P-14 III Lowery Streetscape

P-15 III North Avenue Streetscape

P-16 III Marietta Boulevard Streetscape

P-17 III Beltline Greenway

P-18 III Marietta Boulevard Greenway

P-19 III Ga. Power E-W Greenway

Pedestrian and Bike

Linear Feet Engineering 
Costs

Construction 
Costs

Total Project 
Costs Responsible Party Recommended 

Funding Sources
ROW 

Required?

Concept 
Plan 

Required?

10,560 $3,218,160 $8,925,840 $12,144,000 DPW/BOP QOL Bonds/ LCI 
Funds No Yes

11,766 $3,585,689 $9,945,212 $13,530,900 DPW/BOP QOL Bonds/ LCI 
Funds No Yes

5,280 $1,609,080 $4,462,920 $6,072,000 DPW/BOP QOL Bonds/ LCI 
Funds/Westside TAD No Yes

1,810 $1,726,952 $4,789,848 $6,516,800 DPW/BOP QOL Bonds/ LCI 
Funds No No

16,292 $143,895 $399,105 $543,000 DPW/BOP QOL Bonds/ LCI 
Funds Yes Yes

2,715 $671,616 $1,862,784 $2,534,400 DPW/BOP QOL Bonds/ LCI 
Funds No No

6,336 $191,860 $532,140 $724,000 DPW/BOP QOL Bonds/ LCI 
Funds No No

1,810 $159,848 $443,352 $603,200 DPW/BOP QOL Bonds/ LCI 
Funds No No

1,508 $383,720 $1,064,280 $1,448,000 DPW/BOP QOL Bonds/ LCI 
Funds No No

3,620 $255,831 $709,569 $965,400 Private Developers n/a Yes Yes

4,827 $575,580 $1,596,420 $2,172,000 DPW/BOP QOL Bonds/ LCI 
Funds/Westside TAD No No

5,430 $351,708 $975,492 $1,327,200 DPW/BOP QOL Bonds/ LCI 
Funds Yes Yes

5,430 $1,559,094 $4,324,281 $5,883,375 Bethursday 
Development/ PATH Westside TAD Yes Yes

3,318 $551,598 $1,529,903 $2,081,500 DPW/BOP QOL Bonds/ LCI 
Funds No Yes

3,017 $319,802 $886,998 $1,206,800 DPW/BOP QOL Bonds/ LCI 
Funds No No

9,051 $319,802 $886,998 $1,206,800 DPW/BOP QOL Bonds/ LCI 
Funds No Yes

15,689 $899,443 $2,494,682 $3,394,125 Atlanta Development 
Authority

Beltline Tax Allocation 
District Yes Yes

9,051 $899,443 $2,494,682 $3,394,125 DPW/BOP QOL Bonds/ LCI 
Funds Yes Yes

3,017 $299,814 $831,561 $1,131,375 DPW/BOP QOL Bonds/ LCI 
Funds No Yes
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 15 YEAR IMPLEMENTATION PLAN

Project ID Phase Project Name Project Type Project Description Engineering 
Year

Construction 
Year

P-20 III
Jefferson Street Bike Path Bike Route Signs designating Jefferson Street as a bike path.  Road improvements that make 

Jefferson Street usable for on-street biking.  From Echo Street to Marietta Boulevard 2016 2017

P-21 I
14th Street Streetscape Streetscape - 

Primary
14th Street Streetscape between Hemphill Avenue and Howell Mill Road.  Part of a 
larger streetscape project for 14th Street initiated by the Home Park Community 
Improvement Association.

2007 2008

Pedestrian 
Crossing

X-1 I Northside Drive/ Marietta Street 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, special materials, ramps, and 
signalization. 2007 2009

X-2 I Howell Mill Road/Marietta Street 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2007 2008

X-3 I Northside Drive at 10th St. 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2009 2010

X-4 I Northside Drive at 8th St. 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and possible signalization. 2010 2011

X-5 I Northside Drive at 14th St. 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2010 2011

X-6 I DLH & Northside Drive Street 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2011 2012

X-7 I Marietta Street & Simpson Street 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2009 2010

X-8 I Howell Mill Road & 14th St. Street 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2008 2009

X-9 I Howell Mill Road & 10th St. 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2008 2009

X-10 II
Bankhead Bridge Connector Pedestrian Crossing Structure analysis is required to determine if the bridge can be reinforced or if it must 

be replaced.  Create a stairway/ connection to Means Street from bridge. 2014 2015

X-11 II Lowery Boulevard/West Marietta 
Street Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2010 2011

X-12 II Blandtown Street Crossing Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization.  New 
stoplight required. 2011 2012

X-13 II Lowery & DLH Street Crossing Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2011 2012

X-14 II DLH & English Avenue Street 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2013 2014

X-15 II Northside Drive & North Avenue 
Street Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2012 2013

X-16 II Marietta Street & North Avenue 
Connection

Pedestrian Crossing Create pedestrian paths up to Marietta Street from both sides of North Avenue. 2013 2014

X-17 III Northside Drive & Kennedy Street 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2015 2016

X-18 III North Ave. & Northyards Street 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and signalization. 2015 2016

X-19 III Northside Drive & 16th St. Street 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping, ramps, and possible signalization. 2014 2015

X-20 III Marietta Street & Brady Street 
Crossing

Pedestrian Crossing Create a pedestrian crossing including striping and ramps. 2014 2015
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 15 YEAR IMPLEMENTATION PLAN

Project ID Phase Project Name

P-20 III
Jefferson Street Bike Path

P-21 I
14th Street Streetscape

Pedestrian 
Crossing

X-1 I Northside Drive/ Marietta Street 
Crossing

X-2 I Howell Mill Road/Marietta Street 
Crossing

X-3 I Northside Drive at 10th St. 
Crossing

X-4 I Northside Drive at 8th St. 
Crossing

X-5 I Northside Drive at 14th St. 
Crossing

X-6 I DLH & Northside Drive Street 
Crossing

X-7 I Marietta Street & Simpson Street 
Crossing

X-8 I Howell Mill Road & 14th St. Street 
Crossing

X-9 I Howell Mill Road & 10th St. 
Crossing

X-10 II
Bankhead Bridge Connector

X-11 II Lowery Boulevard/West Marietta 
Street Crossing

X-12 II Blandtown Street Crossing

X-13 II Lowery & DLH Street Crossing

X-14 II DLH & English Avenue Street 
Crossing

X-15 II Northside Drive & North Avenue 
Street Crossing

X-16 II Marietta Street & North Avenue 
Connection

X-17 III Northside Drive & Kennedy Street 
Crossing

X-18 III North Ave. & Northyards Street 
Crossing

X-19 III Northside Drive & 16th St. Street 
Crossing

X-20 III Marietta Street & Brady Street 
Crossing

Linear Feet Engineering 
Costs

Construction 
Costs

Total Project 
Costs Responsible Party Recommended 

Funding Sources
ROW 

Required?

Concept 
Plan 

Required?

4,827 $4,800 $43,200 $48,000 DPW/BOP QOL Bonds No No

1,600 $487,600 $1,352,400 $1,840,000
Home Park 

Community Improv. 
Association

QOL Bonds/LCI 
Funds/ HPCIA Funds No No

not 
applicable

$13,000 $117,000 $130,000 DPW/BOP COA/QOL 
Bonds/GDOT/ LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL/LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL 
Bonds/GDOT/ LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL 
Bonds/GDOT/ LCI No Yes

$13,000 $117,000 $130,000 DPW/BOP COA/QOL 
Bonds/GDOT/ LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL 
Bonds/GDOT/ LCI No No

$11,000 $99,000 $110,000 DPW/BOP COA/QOL/LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL/LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL/LCI No No

$45,000 $255,000 $300,000 DPW/BOP COA/QOL/LCI Yes No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL/LCI No No

$11,000 $99,000 $110,000 DPW/BOP COA/QOL/LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL/LCI No No

$11,000 $99,000 $110,000 DPW/BOP COA/QOL/LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL/LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL/LCI Yes Yes

$11,000 $99,000 $110,000 DPW/BOP COA/QOL/LCI No No

$1,000 $9,000 $10,000 DPW/BOP COA/QOL/LCI No No

$13,000 $117,000 $130,000 DPW/BOP COA/QOL 
Bonds/GDOT/ LCI No Yes

$13,000 $117,000 $130,000 DPW/BOP COA/QOL/LCI No No
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 15 YEAR IMPLEMENTATION PLAN

Project ID Phase Project Name Project Type Project Description Engineering 
Year

Construction 
Year

I-1 I Bishop Street & Howell Mill Road Intersection Intersection project to include geometric improvements, study for signal requirement. 2007 2008

I-2 II West Marietta Street & Lowery 
Boulevard

Intersection Intersection project to include road realignment, signal upgrade, pedestrian facilities 
upgrade, roadway rehabilitation. 2010 2011

I-3 I DLH & Lowery Boulevard Intersection Intersection project to include geometric improvement, utility pole relocations. 2009 2010

I-4 I Brady Avenue & Howell Mill Road Intersection Intersection project to include realignment of Brady to intersect Howell Mill at 90 
degrees. 2007 2008

I-5 II West Marietta Street & Marietta 
Boulevard

Intersection Intersection project to include roadway rehabilitation. 2009 2010

Improved 
Roadway

IR-1 I

Donald Lee Hollowell Pkwy 
Corridor (near Northside Drive 
intersection)

Improved Roadway Along Donald Lee Hollowell Parkway from the railroad track going east to Northside 
Drive.  Roadway improvement project include capacity improvement, geometric 
improvement at the intersection of Donald Lee Hollowell & Northside Drive. 2009 2010

IR-2 II
Donald Lee Hollowell Parkway 
Corridor (western section)

Improved Roadway Along Donald Lee Hollowell Parkway between Marietta Boulevard and Joseph 
Lowery Boulevard.  Roadway improvement project to include drainage system 
improvement, roadway capacity improvement.

2009 2010

IR-3 I Lowery Boulevard Corridor Improved Roadway Along Lowery Boulevard from Donald Lee Hollowell Pkwy to Jefferson Street.  
Roadway improvement project to include drainage system improvement. 2010 2011

IR-4 I Huff Road Corridor Improved Roadway Huff Road east of Marietta Blvd to Howell Mill.  Roadway improvement project 
include capacity improvement. 2010 2011

IR-5 II Howell Mill Road Corridor Improved Roadway A consistent 4-lane corridor along Howell Mill Rd throughout the study area.  From 
Chattahoochee Avenue to 14th Street. 2011 2012

Intersection 
Improvements
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 15 YEAR IMPLEMENTATION PLAN

Project ID Phase Project Name

I-1 I Bishop Street & Howell Mill Road

I-2 II West Marietta Street & Lowery 
Boulevard

I-3 I DLH & Lowery Boulevard

I-4 I Brady Avenue & Howell Mill Road

I-5 II West Marietta Street & Marietta 
Boulevard

Improved 
Roadway

IR-1 I

Donald Lee Hollowell Pkwy 
Corridor (near Northside Drive 
intersection)

IR-2 II
Donald Lee Hollowell Parkway 
Corridor (western section)

IR-3 I Lowery Boulevard Corridor

IR-4 I Huff Road Corridor

IR-5 II Howell Mill Road Corridor

Intersection 
Improvements

Linear Feet Engineering 
Costs

Construction 
Costs

Total Project 
Costs Responsible Party Recommended 

Funding Sources
ROW 

Required?

Concept 
Plan 

Required?
not 

applicable

N/A $65,000 $350,000 $415,000 DPW/BOP LCI, COA CIP, Quality 
of life Bond Yes Yes

N/A $75,000 $450,000 $525,000 DPW/BOP LCI, COA CIP, Quality 
of life Bond Yes Yes

N/A $75,000 $500,000 $575,000 DPW/BOP LCI, COA CIP, Quality 
of life Bond Yes Yes

N/A $65,000 $350,000 $415,000 DPW/BOP LCI, COA CIP, Quality 
of life Bond Yes Yes

N/A $75,000 $575,000 $650,000 DPW/BOP LCI, COA CIP, Quality 
of life Bond No Yes

501 $140,000 $300,000 $440,000 GDOT/DPW/BOP LCI, TIP, STIP, CMAQ Yes Yes

2482 $280,000 $900,000 $1,180,000 DPW/BOP LCI, COA CIP, Quality 
of Life Bond Yes Yes

930 $190,000 $350,000 $540,000 DPW/BOP LCI, COA CIP, Quality 
of Life Bond No Yes

816 $190,000 $309,000 $499,000 DPW/BOP LCI, COA CIP, Quality 
of Life Bond Yes Yes

7762 $300,000 $2,940,000 $3,240,000 DPW/BOP LCI, COA CIP, Quality 
of Life Bond Yes Yes
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 15 YEAR IMPLEMENTATION PLAN

Project ID Phase Project Name Project Type Project Description Engineering 
Year

Construction 
Year

New 
Roadway

NR-1 I Extend Ethel Street from Home 
Park to Howell Mill Road

New Roadway Two lane new roadway with sidewalks, right-of-way acquisition.  Traffic crossing 
Northside Drive will be restricted by median on Northside Drive. 2011 2012

NR-2 I
A new north-south link between 
Howell Mill Road & Northside 
Drive from 14th St. to 11th St.

New Roadway Two lane new roadway with sidewalks, right-of-way acquisition.   
2011 2012

NR-3 II Extend Menlo Drive into loop with 
Huff Road.

New Roadway Two lane new roadway with sidewalks, right-of-way acquisition.   2011 2012

NR-4 II
Reconnect Trabert Avenue 
around Waterworks

New Roadway Two lane roadway with sidewalks, increase access to proposed Waterworks Park.  
Bridge structure required.  Property already part of Hemphill Water Works.  Note that 
this project is out of study area boundary.

2013 2015

NR-5 I

A new north-south link between 
Better Brands & Georgia Power, 
from Jefferson Street north to Kim 
King apartments

New Roadway Two lane new roadway with sidewalks, right-of-way acquisition.   

2013 2015

NR-6 III Knight Park-Huff Road connector New Roadway Extend Fairmont south across railroad to Church Street.  New 2-lane bridge with 
sidewalks connecting over rail line. 2011 2013

NR-7 I
A new east-west link from 
Marietta Boulevard to Ellsworth 
Industrial Drive

New Roadway New street with sidewalks bordering the south side of the park proposed as project 
number OS-6. 2013 2015

NR-8 I
A new east-west link from 
Fairmont Avenue to Huber Street

New Roadway New street connecting the far north end of Fairmont to the far south end of Huber.
2013 2015
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 15 YEAR IMPLEMENTATION PLAN

Project ID Phase Project Name

New 
Roadway

NR-1 I Extend Ethel Street from Home 
Park to Howell Mill Road

NR-2 I
A new north-south link between 
Howell Mill Road & Northside 
Drive from 14th St. to 11th St.

NR-3 II Extend Menlo Drive into loop with 
Huff Road.

NR-4 II
Reconnect Trabert Avenue 
around Waterworks

NR-5 I

A new north-south link between 
Better Brands & Georgia Power, 
from Jefferson Street north to Kim 
King apartments

NR-6 III Knight Park-Huff Road connector

NR-7 I
A new east-west link from 
Marietta Boulevard to Ellsworth 
Industrial Drive

NR-8 I
A new east-west link from 
Fairmont Avenue to Huber Street

Linear Feet Engineering 
Costs

Construction 
Costs

Total Project 
Costs Responsible Party Recommended 

Funding Sources
ROW 

Required?

Concept 
Plan 

Required?

1080 $60,000 $310,000 $370,000 DPW/BOP LCI, COA CIP, Quality 
of Life Bond Yes Yes

1011 $60,000 $310,000 $370,000 DPW/BOP LCI, COA CIP, Quality 
of Life Bond Yes Yes

1155 $60,000 $330,000 $390,000 DPW/BOP LCI, COA CIP, Quality 
of Life Bond Yes Yes

732 $160,000 $810,000 $970,000 DPW/BOP COA CIP, Quality of 
Life Bond No Yes

1352 $60,000 $385,000 $445,000 DPW/BOP
LCI, COA CIP, Quality 
of Life Bond, Private 

Developers
Yes Yes

1351 $180,000 $985,000 $1,165,000 DPW/BOP LCI, COA CIP, Quality 
of Life Bond Yes Yes

672 $40,000 $192,000 $232,000 DPW/BOP LCI, COA CIP, Quality 
of Life Bond Yes Yes

693 $40,000 $196,000 $236,000 DPW/BOP Private Developers, 
COA CIP Yes Yes
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 15 YEAR IMPLEMENTATION PLAN

Project ID Phase Project Name Project Type Project Description Engineering 
Year

Construction 
Year

Open 
Space Acquisition Design

OS-1 I
Hemphill Waterworks Park Open Space Move the fence around the Hemphill Waterworks closer to the water to allow public 

use of open space.  Install public facilities such as paths, picnic benches, and picnic 
shelters.

2007

OS-2 II
English Avenue North Park Open Space Acquire land for a park in English Avenue north, or reach an agreement on opening 

existing privately held open space. 2008 2009

OS-3 II Knight Park Improvements Open Space Meet with neighborhood to determine needed landscaping and maintenance 
improvements to Knight Park. 2008

OS-4 III 10th St. Park Open Space Acquire and design small park/plaza between Northside Drive & Howell Mill. 2009 2010

OS-5 III Huff Road Plaza Open Space Acquire land at the intersection of Huff and Earnest and develop as a small plaza. 2011 2012

OS-6 III Huff Road & Marietta Boulevard 
Park

Open Space Acquire and develop neighborhood park on the strip of land immediately south of 
Elaine at its intersection with Marietta Blvd. 2010 2011

OS-7 III West Home Park Plaza Open Space Acquire and develop a neighborhood park along new Ethel Street between Northside 
Drive and Howell Mill. 2009 2010

OS-8 III Lowery Boulevard Park Open Space Acquire and develop a neighborhood park along Lowery Boulevard or reach an 
agreement on opening existing privately held open space. 2012 2013

OS-9 III West Marietta Park Open Space Acquire and develop a small landscaped passive open space and neighborhood 
gateway along West Marietta Street just west of Herndon. 2013 2014
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 15 YEAR IMPLEMENTATION PLAN

Project ID Phase Project Name

Open 
Space

OS-1 I
Hemphill Waterworks Park

OS-2 II
English Avenue North Park

OS-3 II Knight Park Improvements

OS-4 III 10th St. Park

OS-5 III Huff Road Plaza

OS-6 III Huff Road & Marietta Boulevard 
Park

OS-7 III West Home Park Plaza

OS-8 III Lowery Boulevard Park

OS-9 III West Marietta Park

Linear Feet Engineering 
Costs

Construction 
Costs

Total Project 
Costs Responsible Party Recommended 

Funding Sources
ROW 

Required?

Concept 
Plan 

Required?

Acres

20.0 $450,000 $2,550,000 $3,000,000 DPRC/BOP LWCF/TPL/Blank 
Foundation/LCI No Yes

2.0 $45,000 $255,000 $300,000 DPRC/BOP
Westside 

TAD/TPL/Blank 
Foundation

Yes Yes

2.6 $58,500 $331,500 $390,000 DPRC/BOP $50K Programmed, 
CIP No Yes

1.0 $45,000 $255,000 $300,000 DPRC/BOP LWCF/TPL/Blank 
Foundation Yes Yes

2.0 $90,000 $510,000 $600,000 DPRC/BOP LWCF/TPL/Blank 
Foundation Yes Yes

3.4 $76,500 $433,500 $510,000 DPRC/BOP LWCF/TPL/Blank 
Foundation/LCI Yes Yes

2.8 $126,000 $714,000 $840,000 DPRC/BOP LWCF/TPL/Blank 
Foundation Yes Yes

3.0 $135,000 $765,000 $900,000 DPRC/BOP LWCF/TPL/Blank 
Foundation Yes Yes

2.0 $90,000 $510,000 $600,000 DPRC/BOP LWCF/TPL/Blank 
Foundation Yes Yes
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 15 YEAR IMPLEMENTATION PLAN

Project ID Phase Project Name Project Type Project Description Engineering 
Year

Construction 
Year

Other

O-1 I Revise Mixed-Use Zoning 
categories

Land Use Adapt existing quality of life zoning codes to be more flexible in terms of land use 
arrangements and streetscape requirements. 2006

O-2 I Rezoning Upper Westside Land Use Change zoning to meet planned future land use throughout the Upper Westside 2007

O-3 I Upper Westside Community 
Development Corporation

Community Create a community development corporation that focuses on affordable housing 
development for artists. 2007

O-4 I Seek National Historic Register 
listing for key properties.

Historic 
Preservation

Key properties not currently listed include: Murray's Mill, Hemphill Waterworks 
property, and the White Provision Building. 2008

O-5 I
Promote awareness of existing 
tax break programs for seniors.

Housing Create a publication to make seniors aware of existing property tax break and 
housing rehabilitation programs with contact information about how to take 
advantage of these programs.

2007

O-6 I
Encourage local institutions to 
implement employer assisted 
housing programs.

Housing Large employers can create incentive programs for lower-income employees to 
encourage them to purchase in nearby neighborhoods.  This encourages 
neighborhood revitalization, home ownership, and shorter commutes.

2007-2011

O-7 I

Acquire land in English Avenue 
for future workforce single family 
housing.

Housing The Atlanta Housing Authority and local community development corporations should
take advantage of current low land prices in English Avenue to bank land for future, 
affordable, single family housing development.  Cooperation with the  English 
Avenue Community Development Corporation should be emphasized.

2007-2011

O-8 II
Public Art Urban Design Encourage the incorporation of public art into major public spaces.

1 project every 
2 years

O-9 II Upper Westside Marketing 
Organization

Community Create a joint marketing organization for marketing arts events and recruiting new 
arts organizations to the area. 2008-2009

O-10 II

Main Street Trolley Transit Plan and build trolley infrastructure including dedicated lane, rail line, and transit 
stops.  Trolley should extend from Five Points, through the Upper Westside, to 
Atlantic Station and connect to Peachtree Street in Midtown.  This will form 
connections with possible future Peachtree St. Streetcar.  Early service can be a 
shuttle, building up ridership for the future trolley.

2011 2013

O-11 II Encourage LEED certified 
development.

Environmental BOP should create a publication available to developers explaining the benefits of 
LEED certification and facilitating the LEED certification process. 2009

O-12 I

Provide wayfinding system Pedestrian Provide Wayfinding Signage System - Key elements will include: uniform, attractive 
and geographically-oriented maps, signs and kiosks which capitalize on the industrial 
historic character of the area; signage at each node - Howell & Huff, Marietta Blvd & 
Elaine, Marietta Blvd and Hollowell, Lowery & Hollowell, Hollowell & Northside, 
Simpson & Marietta, Marietta & North, Northside & Marietta, Howell & Marietta, 
Northside & 10th, Northside & 14th, Marietta & Lowery.

2009
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 15 YEAR IMPLEMENTATION PLAN

Project ID Phase Project Name

Other

O-1 I Revise Mixed-Use Zoning 
categories

O-2 I Rezoning Upper Westside

O-3 I Upper Westside Community 
Development Corporation

O-4 I Seek National Historic Register 
listing for key properties.

O-5 I
Promote awareness of existing 
tax break programs for seniors.

O-6 I
Encourage local institutions to 
implement employer assisted 
housing programs.

O-7 I

Acquire land in English Avenue 
for future workforce single family 
housing.

O-8 II
Public Art

O-9 II Upper Westside Marketing 
Organization

O-10 II

Main Street Trolley

O-11 II Encourage LEED certified 
development.

O-12 I

Provide wayfinding system

Linear Feet Engineering 
Costs

Construction 
Costs

Total Project 
Costs Responsible Party Recommended 

Funding Sources
ROW 

Required?

Concept 
Plan 

Required?
not 

applicable

not applicable not applicable not applicable not applicable BOP not applicable No No

not applicable not applicable not applicable not applicable BOP not applicable No No

not applicable not applicable not applicable not applicable Community public grants & private 
funds No Yes

not applicable not applicable not applicable not applicable Community not applicable No No

not applicable not applicable not applicable not applicable BOP not applicable No No

not applicable not applicable not applicable not applicable Coca Cola/Georgia 
Tech/GWCC private funds No Yes

not applicable not applicable not applicable not applicable
Atlanta Housing 

Authority, English 
Avenue CDC

Atlanta Housing 
Authority, English 

Avenue CDC, 
Westside TAD

No Yes

8 greenspaces 
+ 8 gateways not applicable not applicable $1,760,000 Community/ Local 

Business

Metropolitan Atlanta 
Arts Fund, private 

donors
No Yes

not applicable not applicable not applicable not applicable Community/ Local 
Business private funds No Yes

24,816 $4,700,000 $18,800,000 $23,500,000 MARTA

MARTA/Atlantic 
Station/Coca 
Cola/Georgia 
Tech/GWCC

No Yes

not applicable not applicable not applicable not applicable BOP not applicable No No

not applicable not applicable not applicable not applicable DPW/BOP TIP No Yes
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